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1.   Purpose

1.1. To provide a progress update to Cabinet on the Crawley Growth Programme, including 
further details on Programme governance, set out in sections 5 & 6 of this report.

1.2. To seek Cabinet approval to add the existing capital schemes for Three Bridges Station 
Improvement scheme and the Queensway – the Pavement scheme to the ‘Crawley Growth 
programme budget header’ as shown in section 7.2.

1.3. To seek Cabinet approval to increase the capital programme allocation to the Crawley 
Growth Programme by a further £587,595, of received S106 developer contributions.  This 
will increase the budget to £7,381,354.  The Table in section 7.6 below gives the breakdown 
of this overall budget.

1.4. To seek Cabinet approval to allocate £2.62m of capital monies from the existing Crawley 
Growth programme budget header in the capital programme to the individual Crawley Growth 
programme schemes set out in section 7.7 of this report.

1.5. To seek Cabinet approval to add the Station Gateway scheme to the capital programme 
under the Crawley Growth Programme budget header, as set out in section 7.3.

2. Recommendations

2.1. To the Overview and Scrutiny Commission:

2.1.1. That the Commission consider the report and decide what comments, if any, it wishes to 
make to the Cabinet.

2.2. That Cabinet: 

2.2.1. Approve the addition of the existing Three Bridges station improvement scheme and the 
Queensway – the Pavement scheme to the ‘Crawley Growth programme’ budget header. 

2.2.2. Approve the allocation of £2,620,000 from the existing Crawley Growth programme capital 
programme monies to the individual schemes as outlined in section 7.7 of this report. 

2.2.3. Approve an increase to the overall Crawley Growth programme capital programme allocation 
of £587,595 of received S106 monies, as set out above and in section 7.5 of this report. 

2.2.4. Approve the addition of the Station Gateway scheme to the Crawley Growth Programme 
budget and an allocation of £100,000 to the scheme, as set out in section 7.3 of this report.



3. Reasons for Recommendations

3.1. The eight schemes listed below in the table in section 5.2 of this report are all part of the 
Crawley Growth programme of schemes, in accordance with the funding agreement between 
West Sussex County Council and the Coast to Capital Local Enterprise Partnership and the 
Partnership Agreement between West Sussex County Council and Crawley Borough 
Council.  The purpose of the recommendations in 2.2.1, 2.2.2 and 2.2.4 above therefore is 
to ensure that these schemes are added to the Crawley Growth programme budget header 
within the CBC capital programme, each with their own capital funding allocation, further to 
Cabinet approval of the Crawley Growth programme on 4 October 2017.

3.2. In addition, the previous Cabinet report on the Crawley Growth programme informed 
Members that the Crawley Growth programme will be part financed by an allocation of 
£2,481,000 of S106 funding, as set out in the report to Cabinet of 4 October 2017.  To date 
Crawley BC has received £1,814,389 in developer contributions, of which £393,759 has 
already been allocated to Three Bridges Railway Station Improvement (PES/280). £833,035 
has been set aside for Crawley Growth Programme schemes where West Sussex CC are 
the project lead (subject to the standard S106 approval process) and a further £113,000 of 
S106 contributions has been paid direct to West Sussex CC in accordance with a specific 
clause in a S106 agreement. The purpose of the recommendation set out in 2.2.3 is therefore 
to allocate the remaining £587,595 S106 funds currently held by Crawley BC to the Crawley 
Growth programme budget header.

4. Background

4.1. At the meeting of Cabinet on 4 October 2017, Cabinet members were informed that the total 
cost of the Crawley Growth Programme is anticipated to be £60.4 million and that it will be 
funded from multiple sources including £29.081m to be funded from private sector external 
organisations including Metrobus, MRBID, GAL and developer contributions.

4.2. The remaining £31.592m for the overall investment package is to be provided as follows :

Programme Funding £m’s Comments
LGF 14.640
West Sussex CC 7.891
CBC Capital (see section 6.2) 5.400
S106 (CBC) 2.368
S106 (WSCC – for the Worth Park Avenue cycle 
way scheme)

0.113

CBC CIL (for the Three Bridges station and 
London Rd/ Manor Royal junction Improvement)

1.180

NB subject to 
normal S106 

approval 
process

TOTAL 31.592

5. Programme update

5.1. The current funds available to the Crawley Growth Programme budget header within the CBC 
capital programme stand at £7,381,354 subject to the approvals included within this report; 
with an additional £1,490,646 anticipated to be received from CIL (£1,000,000), S106 
(£168,646) and West Sussex County Council (£322,000).  Once received these funds will be 
added to the Crawley Growth programme budget header.

5.2. Subject to receipt of the above additional funds, Crawley Borough Council will be the lead 
organisation for the delivery of Crawley Growth programme schemes totalling £8.872m. 
Crawley Borough Council will deliver part of the Station Gateway project with West Sussex 
County Council remaining as the lead authority. The individual scheme budget allocations 
are as below:



Scheme Costs Lead Org Contractual Budget (£m’s)
Manor Royal Cycle Imps CBC 1.992
Manor Royal Superhubs CBC 0.300
Queensway CBC 2.200
Three Bridges Station CBC 2.900
Town Centre Cycle Imps CBC 1.100
Town Centre Signage CBC 0.180
Town Centre Superhubs CBC 0.100
Station Gateway WSCC 0.100
 Total 8.872

5.3. Since the LEP Board granted funding for the Crawley Growth Programme in September 
2017, significant progress has been made, both in terms of governance protocols and 
individual scheme delivery: 

5.4. Key highlights include:
- Queensway & The Pavement – planning permission granted January 2018; currently 

seeking a construction contractor; works anticipated to start on site January 2019; 
completion October 2019.

- Station Gateway and Eastern Gateway public realm and highway improvements – 
preliminary designs complete; public information sessions to be held in June 2018. 
Anticipated construction period April 2020 to June 2021 

- Cycling & Walking Improvements – priority schemes identified; initial design work 
commenced; design approach agreed with WSCC; process to recruit dedicated project 
manager complete.  Project Manager starts Aug 18.  

- Haslett Avenue East  / Three Bridges station- Traffic Signal Upgrades - complete
- Bus Shelter Real Time Passenger Information (RTPI) Installations – completed with 

an additional 66 RTPI displays installed across the network
- Worth Park Avenue Cycle Path to Three Bridges station– complete
- Manor Royal Junction Improvements – progressing well with feasibility design work 

underway, work anticipated to be delivered in 2019 and 2020.
- Gatwick Railway Station Improvements – planning application submitted; decision due 

shortly
- Three Bridges Station Improvements – extensive public consultation completed Jan-

Feb 2018; strategic partner commitment and funding secured; revised design proposals 
underway along with a programme of intensive traffic modelling.

- Town Centre Commercial Space Growth – consultants appointed to undertake town 
centre commercial space analysis, focused on key opportunity sites; final report due by 
end July 2018.

- Town Centre Signage & Wayfinding – 20 new fingerposts and monoliths installed across 
the town centre March 2018

- Bandstand relocation to Memorial Gardens complete; official opening 16 June 2018.

6. Crawley Growth Programme governance - update

6.1. West Sussex County Council has taken on the role of lead delivery body for the Crawley 
Growth Programme and a Funding Agreement between WSCC and the LEP has been 
signed to this effect. This sets out the obligations for overall delivery and financial 
management of the programme and provision of quarterly progress reports / financial claims 
to the Coast to Capital Local Enterprise Partnership in order to draw down LGF monies 
against agreed expenditure. 

6.2. Crawley Borough Council has signed a partnership agreement with West Sussex County 
Council, which confirms the Crawley Growth programme governance, budget and delivery 
arrangements and the responsibilities of each authority for management of the programme. 



The partnership agreement references the Funding Agreement between West Sussex C.C 
and the Coast to Capital Local Enterprise Partnership. On 4 October 2017 (PES/259), 
Cabinet authorised delegated authority to the Head of Economic and Environmental 
Services (in consultation with Head of Legal and Democratic Services) to sign an agreed 
partnership agreement with West Sussex C.C

6.3. The overall co-ordination and strategic management of the Crawley Growth Programme is 
undertaken by the Crawley Growth Board, chaired by the Chief Executive of Crawley 
Borough Council with the Executive Director for Economy, Infrastructure and Environment at 
WSCC and attended by senior representatives from Crawley BC, WSCC and project specific 
partner organisations.

6.4. The regular monitoring and oversight of the individual schemes within the Programme is 
undertaken by the Crawley Growth Programme Delivery Team, comprising officer 
representatives from Crawley BC, WSCC and scheme partners. The Delivery Team reviews 
project updates (including projection initiation documents, risk registers, communication 
plans) and compiles programme level reports and analysis for the Crawley Growth Board.

6.5. The Crawley Growth Programme includes the following key strategic partners and delivery 
bodies: Manor Royal BID, Gatwick Airport Ltd, Arora Group, Network Rail, Govia Thameslink 
Railway (GTR) Southern, Town Centre Partnership and town centre businesses.

6.6. Ongoing key decisions related to the delivery of the Crawley Growth programme will be taken 
by Cabinet in regard to Crawley BC led schemes and through the West Sussex CC decision 
making processes, in regard to WSCC led schemes.

7. Proposals to add existing schemes to the Crawley Growth Programme budget 
header.

7.1. On 4 October 2017, (minute 32 refers) Cabinet approved the allocation of £2.8 million of 
Crawley BC capital programme funding from the Town Centre Regeneration Fund to the 
Crawley Growth Programme, to help unlock £14.6m of Local Growth Funding (LGF) from the 
LEP.

7.2. It is proposed to add the existing Three Bridges Station improvement scheme and 
Queensway – The Pavement to the Crawley Growth Programme, as set out in the table 
below. 

Current Budget Crawley WSCC
(Phase 1) S106

Currently in 
the capital 
programme

Cabinet report

Crawley Growth 2,620,000 2,620,000 PES/259 - 04.10.17
Town Centre 
signage 180,000 180,000 PES/252 - 29.11.17

Sub total 2,800,000 2,800,000
Queensway 1,100,000 900,000 2,000,000 PES/230 - 22.03.17
Three Bridges 
Station 1,500,000 393,759 1,893,759 PES/280 - 21.03.18

Combined total 5,400,000 900,000 393,759 6,693,759



Proposals to add Station Gateway, to the Crawley Growth Programme Budget.

7.3. Crawley Borough Council will be responsible for delivering part of the Station Gateway project 
related to the preparation of scheme detailed designs. West Sussex County Council is the 
lead authority for the project and will pay Crawley Borough Council for our contribution to 
scheme delivery, which will enable a budget of up to £100k.

7.4. Station Gateway – A programme of public realm upgrades to transform the living 
environment, with the provision of increased bus bays and new bus shelters. The scheme 
will also see a number of highway changes to improve pedestrian space and crossings.   All 
of this will help unlock the redevelopment of the Station Gateway site, which has outline 
planning permission for 308 high quality residential apartments and a new railway station.

Proposals to add S106 funds to the Crawley Growth Programme Budget 

7.5. The proposal is to increase the overall CBC capital programme allocation to the Crawley 
Growth Programme by a total of £587,595 of S106 developer contributions, which have 
already been paid to the Council. The S106 contributions will not be committed to specific 
projects until they have gone through the established Crawley Borough Council S106 
approval process, subject to which S106 funds will then be requested to be added to 
individual Crawley Growth programme schemes through the Quarterly budget monitoring 
reports. Members will be kept informed as to the outcome of the approval process through 
the Members Information Bulletin.

7.6. The above additions to the ‘Crawley Growth Programme mean that the total capital funding 
allocation to the Programme rises to £7,381,354 as shown in the table below.

Crawley Growth  Programme Budget
Current items in the capital programme
Three Bridges Railway Station £ 1,893,759
Queensway - The Pavement £ 2,000,000
Unallocated Crawley Growth Programme monies £ 2,620,000
Town Centre Signage & Wayfinding £    180,000
Total within the existing capital programme £6,693,759
Station Gateway £100,000
S106 allocation £587,595
Revised capital programme for the Crawley 
Growth programme £7,381,354 

Proposed Allocations to Individual CGP schemes

7.7. It is proposed to allocate the above £2,620,000 of capital monies from the overall Crawley 
Growth programme allocation to the following schemes: 

 Manor Royal cycle improvements (£1,662,000) – A programme of cycle path upgrades 
and cycle route network development across Manor Royal, linking Manor Royal more 
effectively to Crawley Town Centre and Gatwick and Three Bridges station railway stations.  
This will improve greatly the ability to commute by bike into and out of Manor Royal.

 Town Centre cycle improvements (£954,000) - A programme of cycle path improvements 
to improve significantly connectivity within the town centre, including a “ring” route around 
the town centre core, along the Boulevard, College Road and Station Way.  This will greatly 
improve cycle connectivity between key town centre regeneration sites and the town centre 
core.



 Super-hubs (£4,000) - The provision of larger higher quality bus shelter facilities, such as 
WIFI and digital screens, at prominent locations in Manor Royal at Crawley bus station and 
at Three Bridges and Gatwick railway stations, so to boost bus patronage and increase 
volumes of sustainable commuting.

8. Financial Implication

8.1. These proposals require no direct additional financial revenue or capital funding commitment 
from Crawley Borough Council.

8.2. S106 resources proposed to be allocated to the Crawley Growth Programme through this 
report are already secured from site developers through the planning process.

9. Legal Implications

9.1. Crawley Borough Council has signed a partnership agreement with West Sussex County 
Council, which confirms the Crawley Growth programme governance, budget and delivery 
arrangements and the responsibilities of each authority for management of the programme.

9.2. The Coast to Capital Local Enterprise Partnership has drawn up a programme delivery 
contract for the Crawley Growth Programme, which it has signed off with West Sussex 
County Council, as lead delivery body. The County Council has in turn sought to confirm the 
participation and commitment of Crawley Borough Council to delivery of the Growth 
programme through a partnership agreement, as described above. 

10. Background Information

Report to Cabinet 4 October 2017 - Proposed Crawley Growth Programme 2017-21 (PES/259)
Report to Cabinet 29 November 2017 - Town Centre Signage & Wayfinding (PES/252)
Report to Cabinet 27 March 2017 - Town Centre Regeneration Programme (Phase 2) Queensway 
& The Pavement (PES/230) 
Report to Cabinet 21 March 2018 - Three Bridges Station Improvement Scheme (PES/280) 

Report author and contact officer:
Mandy Smith, Regeneration Programme Officer. 
Tel: 01293 438285 Email: mandy.smith@crawley.gov .uk 

http://democracy.crawley.gov.uk/mgConvert2PDF.aspx?ID=678&ISATT=1%23search=%22PES%2f259%22
http://democracy.crawley.gov.uk/mgConvert2PDF.aspx?ID=1446&ISATT=1%23search=%22PES%2f252%22
http://democracy.crawley.gov.uk/Data/Overview%20and%20Scrutiny%20Commission/20170320/Agenda/PUB309271.pdf
http://democracy.crawley.gov.uk/Data/Overview%20and%20Scrutiny%20Commission/20170320/Agenda/PUB309271.pdf
http://democracy.crawley.gov.uk/documents/s2741/Three%20Bridges%20Station%20Improvement%20Scheme.pdf
mailto:lynn.hainge@crawley.gov.uk

