
 
 

Crawley Borough Council 
 

Report to Overview and Scrutiny Commission 
4 February 2019 

 
Report to Cabinet 

6 February 2019 
 

Allocating Monies Collected Through Community Infrastructure Levy – 
Infrastructure Business Plan 2019/20 

 
Report of the Head of Economy and Planning – PES/302 

 
1. Purpose 

 
1.1. Present the findings of the first Annual review of Crawley’s Community 

Infrastructure Levy (CIL) Programme, carried out by officers. 
 

1.2. Seek Cabinet approval for the revised CIL Infrastructure Business Plan (IBP) 
(Appendix A), which identifies the priority projects proposed to be funded by 
collected CIL monies for the years 2018-19 to 2021-22.   

 
1.3. Provide Cabinet with an update on the one year pilot scheme for crowdfunding - 

Crowdfund Crawley and seek approval to extend the existing contract with 
Spacehive until the end of March 2020, to be reviewed annually. 

 
1.4. Provide Cabinet with an update on the collection and administration of CIL 

monies.  
 

2. Recommendations 
 

2.1. To the Overview and Scrutiny Commission: 
 

2.1.1. That the Commission consider the report and decide what comments, if any, it 
wishes to make to the Cabinet. 

 
2.2. To the Cabinet: 

 
2.2.1. To approve the proposed revised CIL strategic infrastructure spend priorities 

presented in the Infrastructure Business Plan (Appendix A) set out in section 6, to 
the end of 2021/22. 
 

2.2.2. To note that the Infrastructure Business Plan, including the funding programme, 
will continue to be reviewed on an annual basis to take into account any changes 
in strategic infrastructure priorities and fluctuations in CIL receipts compared to the 
forecast. The next review is proposed to take place in February 2020.  

 
2.2.3. To approve extending the Crowdfund Crawley pilot scheme until the end of March 

2020 and for the scheme to be reviewed again in February 2020.  
 



 
 

2.2.4. To approve the recommendation to broaden the requirement as to when the 
Council will consider making a pledge from the Neighbourhood Improvement 
Fund, to include projects which achieve 10 individual pledges for funding. (See 
section 11.7) 

  
2.2.5. To approve the application of the CIL administrative fee, capped at 5% of total 

receipts per annum. (See section 5.3.1 and section 7). 
 

3. Reasons for the Recommendations. 
 

3.1.1. By approving the revised CIL Infrastructure Business Plan, it will give clarity as to 
the projects identified as a priority for delivery using CIL finances and it will also 
provide a clear audit trail. 
 

3.1.2. The extension to the Crowdfund Crawley programme will allow the Council to 
better evaluate the impact that the programme has had. By broadening the 
requirement that the Council will consider making a pledge, this should enable 
individual projects which have struggled to get initial ‘buy in’ from the general 
public to gain support, building further confidence in the Crowdfund programme. 
 

3.1.3. By approving the application of the CIL administration fee, this will allow the 
Council to offset administrative expenses incurred by the Council due to its role in 
the collection, management and distribution of CIL. 
 

4. Background 
 

4.1. The expected overall CIL income in Crawley is based upon residential growth 
trajectories produced to assess implementation of the Crawley Local Plan 2015-
2030 – the income being received by the Council once residential developments 
with planning permission have commenced. The CIL regulations 2010 as 
amended, part 7 state that 15% of the total CIL contributions collected are to be 
allocated for spending in agreement with local communities – the Neighbourhood 
Improvement Strand.  The remaining 85% of CIL contributions is for the Strategic 
Infrastructure Strand. 

  
4.2. In October 2017, Cabinet approved a crowdfunding model as the preferred option 

for the future governance of the CIL Neighbourhood Improvement Strand, and 
also the implementation of a one year Crowdfunding pilot - report PES/257 refers. 
 

4.3. In October 2017, Cabinet delegated authority to the Head of Economy and 
Planning in consultation with the Cabinet Member for Planning and Economic 
Development to commence the procurement process for a provider to run the 
crowdfunding platform, to finalise guidance, eligibility criteria, Terms and 
Conditions and to implement a one year pilot of the Neighbourhood Improvement 
Strand and its associated procedures.  Spacehive was subsequently awarded the 
contract. 

 
4.4. In February 2018, Cabinet approved the proposed CIL strategic infrastructure 

spend priorities presented in the Infrastructure Business Plan as a priority for 
delivery and the funding programme for the period 2018/19 to 2021/22 - 
report PES/264 refers. 

 
4.5. In February 2018, Cabinet also approved the governance of the Strategic 

Infrastructure Strand and noted that the Infrastructure Business Plan, including the 

https://democracy.crawley.gov.uk/Data/Cabinet/20171004/Agenda/PUB326609.pdf
https://democracy.crawley.gov.uk/documents/s2064/Allocating%20Monies%20Collected%20Through%20Community%20Infrastructure%20Levy%20-%20Infrastructure%20Business%20Plan%20and.pdf


 
 

funding programme, will be reviewed on an annual basis to take into account any 
changes in strategic infrastructure priorities and fluctuations in CIL receipts 
compared to the forecast. This is the first such review. 

 
5. CIL Strategic Infrastructure Strand – Current Financial Position. 

 
5.1. Having undertaken the review, officers anticipate receiving more in CIL 

contributions than previously forecast over the period to 2030. The original 
estimated combined total was £7,200,000 by 2030, which has now increased to 
£10,830,544. This is to take into account an increase in projected new residential 
units on sites across the borough, including phase 2 of the new Town Hall 
development site, which had previously not been taken into account. Deducting 
the 15% for the Neighbourhood Improvement Strand means that £9,205,962 
(85%) would remain to be spent upon strategic infrastructure to 2030.  This is 
illustrated in the graph below. 
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5.1.1. £1,497,452 of the forecasted £10,830,544 is anticipated to come from premises 
which have received prior approval to change use from offices to residential, 
which before conversion are considered to have been vacant for so long that they 
count as new floor space for CIL purposes. 
 

5.1.2. It should be noted that the exact figure collected from CIL will be unknown until 
potential developments are under construction - therefore the Council can only 
provide a forecast which predicts the levels to be collected. 

 
5.2. Up to the end of December 2018, the Council had received £164,804 in CIL 

Strategic Infrastructure Strand contributions, which is significantly lower than the 
£1,436,670 previous estimated to have been received by that time. This is 
because a number of developments have been delayed/or have changed use.  

 
5.3. As illustrated below, officers project that £1,048,208 in CIL Strategic Infrastructure 

Strand receipts will be received by the Council in 2019-20, £2,033,596 in 2020-21 
and £1,001,424 in 2021-22, subject to the corresponding new residential 
developments being taken forward to construction. In total it is anticipated that the 
Council will receive £4,248,032 by March 2022, which is an increase of £397,022 
on previous estimations for this period. 
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5.3.1. Since 93% of the CIL Strategic Infrastructure Strand receipts forecast for 2019/20 

are anticipated to be coming from permitted changes of use in premises which are 
considered to have been vacant for so long that they count as new floor space for 
CIL purposes - these charges may be subject to appeal by developers.  To 
strengthen its ability to secure the funds the Council should set aside a small 
amount of CIL income for an additional staffing resource to pursue enforcement, 
hence the request for Cabinet to approve the application of CIL to administrative 
expenses. 
 

6. CIL Strategic Infrastructure Strand – Proposed Amendments - CIL 
Funded Schemes  

 
6.1. The 2018/19 Infrastructure Business Plan (IBP) recommended that 3 projects be 

funded within the initial CIL funding programme to end March 2022: Three Bridges 
Railway Station improvements, A23/Manor Royal junction improvements and 
Bewbush Medical Centre.  

 
6.2. The Crawley Clinical Commissioning Group have informed the Council that their 

health infrastructure priorities for CIL funding investment have changed to 
schemes at Saxonbrook Medical Centre (near the town centre) and Pound Hill 
Medical Group.  As a result these have been added to the 3 year funding 
programme to the end of 2021/22, substituting the Bewbush Medical Centre 
scheme, as the original scheme has now been modified to a smaller project on the 
surgery’s existing premises which does not require any additional CIL funding.  

 
6.3. Cabinet is therefore requested to approve the proposed CIL strategic 

infrastructure spend priorities as follows: (see appendix A for more information): 
 
6.3.1 A 3 year Funding Programme 2019/20– 2021/22 – CIL to be used as a part-
funding contribution, quantified below, towards delivery of the following schemes:  
 

• Three Bridges Railway Station project, £1.1m 
• A23/ Manor Royal junction project, £0.709m (see 6.4 below) 
• New - Saxonbrook Medical Centre, Northgate - Creating 2 additional 

consulting rooms, £0.032m, subject to appropriate legal agreements. 
• New - Pound Hill Medical Group - build 2 additional consulting rooms, 

£0.144m, subject to appropriate legal agreements. 
• 5% Admin for the period, £0.24m 

 



 
 

6.4. The amount allocated for A23/Manor Royal junction has been increased from the 
previous IBP prepared for 2018/19. It is anticipated that this will be effectively 
offset by increased CIL income that will arise due to the planned early demolition 
of County Buildings by WSCC. This will result in a higher CIL income from 
redevelopment of the site, as there will be no ‘demolition offset’ deducted from the 
chargeable floor space. The funds will be released when the development of the 
site commences. 
 

6.5. The following projects have been identified as being for Mid Term delivery 
(2022/23 to 2026/27). Approval would be sought at a later stage for these CIL 
contributions to be formally allocated to the projects below once the details have 
been finalised: 
 

• A2011 Crawley Avenue/ A2004 Northgate Avenue improvements, 
£0.36m 

• A23 Crawley Avenue/ Ifield Avenue Roundabout improvements, £1.08m 
• A contribution to Education, Early Years Provision – Locations to be 

determined through WSCC in addition to dependencies /site availability, 
£2.1m 

• 5% Admin for the period, £0.28m 
 

6.6. There would therefore remain a further £3,160,962 of anticipated funds to be 
allocated to future strategic projects. 

 
7. CIL Strategic Infrastructure Strand - Staffing Implications 

 
7.1. A charging authority – in this case Crawley Borough Council - may apply CIL to 

administrative expenses incurred by it in connection with CIL. This is providing 
that it does not exceed 5% of CIL collected per annum. Where an authority 
spends less than its permitted allowance on administrative expenses, it must 
transfer the remaining allowance for use on strategic infrastructure strand projects.  

 
7.2. During 2018/19, the 5% charge was applied to the administration costs for the 

Crowdfund Crawley platform. 
 

7.3. From 2019/20 onwards in addition to covering the Crowdfund Crawley admin fees, 
officers propose to apply the remainder of the 5% collected in any financial year, 
to the administrative expenses Council in carrying out its role collecting, managing 
and distributing CIL.  
 

7.4. The impact of CIL on staffing and resources to ensure effective CIL income 
collection will continue to be reviewed during the annual review of the IBP. 

 
8. CIL Neighbourhood Improvement Strand. 

 
8.1. CIL regulations state that 15% of the total CIL contributions collected are to be 

allocated for spending in agreement with local communities where development is 
taking place. Following Cabinet approval, Crawley Borough Council has 
established the Crowdfund Crawley website, to enable residents to decide which 
projects should be funded through making donations, giving a clear indication as 
to the priorities that residents care most about.  
 

8.2. Crowdfund Crawley is an entity in its own right however it is intended to be 
complimentary to other grant makers using the site to distribute their funds. 



 
 

Project organisers are encouraged to pitch to as many of the funding pots that are 
available within the area giving them a greater chance of success. By using the 
same site as West Sussex County Council, Crawley residents are able to access 
both the Neighbourhood Improvement Fund (CBC) and the Community Initiative 
Fund (WSCC) at the same time, giving them a greater chance of success. 

 
8.3. The cost for the specialist software and associated support package for 

Crowdfund Crawley was £10,000 and has been funded from the 5% 
administration fee that the charging authority is entitled to apply. 

 
8.4. Crowdfund Crawley officially launched on 22nd May 2018, with the newly created 

Neighbourhood Improvement Fund and an allocation of £15,000.  
 

9. Procurement 
 

9.1. Following a robust procurement process, Crawley Borough Council partnered with 
Spacehive to deliver the crowdfunding pilot and web site provision.  

 
9.1.1. The Spacehive site offers a verification process, to assess applications. The site 

uses Locality, an independent organisation, to assess the projects incl. 
permissions and costs. 
 

9.1.2. Crawley Borough Council received from Spacehive an annual £20,000 discount 
for the specialist software / support package as West Sussex County Council is 
also using the site. It has been confirmed that the £20,000 discount will again be 
applied if Crawley Borough Council renew the contract to March 2020. The 
discount will be reviewed at the next contract review. 
 

9.1.3. The contract is renewed on an annual basis, allowing flexibility for changing 
circumstances. 
 

10. Governance 
 

10.1. This is set out in Appendix B and remains largely unaltered since the report to 
Cabinet in 2018.  The one adjustment is that relevant ward councillors are 
informed in advance of the projects occurring in their area and invited to provide 
feedback to an officer or to show support for the project through the web site by 
“liking” the project.  
 

11. Crowdfund Crawley Outcomes 
 

11.1. To date, the site has been used by twelve organisations to raise funds for fourteen 
projects, which have included an outdoor gym and a wheelchair swing. For case 
studies see Appendix C, or visit Crowdfund Crawley Projects. 

 
Of the fourteen projects:- 

- six have successfully secured the funding required 
- six are in the preparation stage 
- two have been unsuccessful  

 
11.2. To date £23,774 has been pledged to projects, the ‘crowd’ has pledged £3,637 

with the remainder being pledged by other grant makers. This means that for 
every £1 pledged by the ‘crowd’ a further £5.54 was pledged by grant Makers. In 
Broadfield Gym’s case, excluding the fees associated with using the site, for every 

https://www.spacehive.com/movement/crawley/projects


 
 

£1 donated by the crowd the project generated a further £28.94 from grant 
makers. 
 

11.3. The two projects that were unsuccessful failed as they did not meet the criteria of 
the grant makers and were unable to gain enough support from the community. 
We have redirected these groups to Crawley CVS to help them find more suitable 
funding streams. 
 

11.4. Of the £23,774 pledged, £8,628 has been pledged by the CIL Neighbourhood 
Improvement fund. West Sussex County Council have pledged £8,500 and £2,250 
has been pledged by external funders. Businesses have contributed £759. The 
CIL Neighbourhood Improvement Fund has therefore unlocked almost double its 
amount from third party sources as illustrated below. 
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11.5. To date, 64% of the neighbourhoods have used the site for their projects. The 
following map shows the location of the projects. Green dots represent successful 
projects, blue are projects in the preparation stage and red shows unsuccessful 
projects. 
 

 



11.6. There are five neighbourhoods - Furnace Green, Bewbush, Pound Hill, Forge 
Wood and Gossops Green - which have yet to use the site. We will continue to 
work alongside Community Development and Crawley CVS to promote the site to 
local groups within these areas. 

11.7. Projects have reported that getting the initial ‘buy in’ from the general public has 
been challenging, which seems to get easier once the fund grows. It may have 
been optimistic in setting the trigger point for the Council to consider making a 
pledge at when donations reach 25% of the target.  Officers are therefore 
intending to broaden the requirement as to when the Council will consider making 
a pledge to include projects which achieve 10 individual pledges for funding.   

11.8. At this point in time there remains £6,372 unallocated in the Neighbourhood 
Improvement Fund. If it is decided to continue the pilot programme for another 
year then this will be carried over into 2019-20. 

11.9. Crawley Borough Council will have to advise Spacehive by 01 March 19 if the 
contract is to be extended by a further year. The cost and terms of the contract 
would remain the same, paid for entirely out of CIL monies. 

12. Equality Impact Assessment

12.1. Officers carried out an Equality Impact Assessment report (Appendix D), for which 
the main finding is that the site is fully inclusive as it is open to everyone. The only 
information collected for the purposes of project applications for funding relates to 
the actual organisation applying for funding, which centres on their Governance, 
Constitution and Equal Opportunities policy.  

13. Financial Implications

13.1. There continues to be a risk that the spend profiles of projects identified as a 
priority in the Infrastructure Business Plan will be mismatched against the receipts 
of CIL contributions. Councils are unable to borrow against anticipated levy 
income but CIL receipts can be used to repay expenditure on infrastructure that 
has already been incurred, provided that expenditure is in line with recognised 
priority infrastructure schemes as identified within the CIL Infrastructure Business 
Plan. 

14. Background Papers

Report to Cabinet 7 February 2018 - Allocating Monies Collected Through 
Community Infrastructure Levy - Infrastructure Business Plan and Governance. 

Report to Cabinet 4 October 2017 – Community Infrastructure Levy - Governance, 
Prioritisation and Spend Proposals. 

Report to Cabinet 29 June 2016 - Adoption of Crawley Community Infrastructure 
Levy (CIL) 

Contact Officer - Mandy Smith, Regeneration Programme Officer    

01293 438285 -  mandy.smith@crawley.gov.uk 

https://crawleyintranet.moderngov.co.uk/documents/s2064/Allocating%20Monies%20Collected%20Through%20Community%20Infrastructure%20Levy%20-%20Infrastructure%20Business%20Plan%20and.pdf
https://crawleyintranet.moderngov.co.uk/documents/s2064/Allocating%20Monies%20Collected%20Through%20Community%20Infrastructure%20Levy%20-%20Infrastructure%20Business%20Plan%20and.pdf
https://crawleyintranet.moderngov.co.uk/Data/Cabinet/20171004/Agenda/PUB326609.pdf
https://crawleyintranet.moderngov.co.uk/Data/Cabinet/20171004/Agenda/PUB326609.pdf
https://crawleyintranet.moderngov.co.uk/Data/Cabinet/20160629/Agenda/PUB288528.pdf
https://crawleyintranet.moderngov.co.uk/Data/Cabinet/20160629/Agenda/PUB288528.pdf


 
 

APPENDIX A - Infrastructure Business Plan Outline.   
Introduction 
 

• Summary 
• Projects identified as critical and proposal for the funding programme to 2021/22. 
• Additional information for the schemes identified for potential funding 
• Date for next annual review 
• Governance Structure 
 

1. Summary 
1.1. This Infrastructure Business Plan (IBP) has been prepared by officers from Crawley Borough Council with input from West Sussex County 

Council and other Infrastructure Providers. It sets out the proposed priority infrastructure schemes required to support the delivery of the 
Crawley Local Plan to 2030. 
 

1.2. This document sets out anticipated Community Infrastructure Levy receipts, which have been based upon residential development 
trajectories. It identifies the projects that Crawley Borough Council intend to fund / enable using Community Infrastructure Levy (CIL) and 
presents an initial funding programme to 2021/22. This IBP project list represents the current understanding of projects appropriate to be 
funded via the CIL with a commitment that no “double counting” will take place.  

 
1.3. It should be noted that in time the information within this document may be revised in the future, subject to process, to allow for additional 

unforeseen infrastructure requirements that might be identified. As the anticipated CIL funds are only an estimation, this document will also be 
reviewed each year to reflect how much CIL money has been received from the commencement of new residential developments. 

 
1.4. This document is only concerned with the Strategic Infrastructure Strand of CIL. All figures exclude the 15% of the total CIL contributions 

collected, that CIL regulations state are to be allocated for spending in agreement with local communities where development is taking place.  
The process for allocating CIL funds within the Neighbourhood Improvement Strand was approved by Cabinet in October 2017. 
 

1.5. A charging authority may apply CIL to administrative expenses incurred by it in connection with CIL. This is providing that it does not exceed 
5% of total CIL contributions collected. Administrative costs cannot be paid using the 15% Neighbourhood Improvement Strand of CIL. 
 

1.6. Where an authority spends less than its permitted allowance on administrative expenses, it must transfer the remaining allowance for use on 
capital infrastructure projects. If Crawley BC does not apply the discretionary administrative expenses then a maximum of 85% of CIL 
collected in Crawley will be spent on strategic infrastructure.  
 



 
 

1.7. The levy should not be used to remedy pre-existing deficiencies in infrastructure provision unless the deficiencies are exacerbated by new 
development.  

 
2. Anticipated CIL Income, Available Funds and Current Spend. 
 

2.1. The expected overall CIL income into Crawley is based upon residential growth trajectories produced to assess implementation of the 
Crawley Local Plan 2015-30. An estimated total of £10,830,544 is forecasted to be collected by 2030 from charges on new residential 
developments. It should be noted that the exact figure collected from CIL will be unknown until potential developments are under construction, 
which means therefore that the Council can only provide a forecast which predicts the levels to be collected each year. 
 

2.2. CIL regulations state that 15% of the total CIL contributions collected are to be allocated for spending in agreement with local communities 
where development is taking place. This means that the “Neighbourhood Improvement Strand” for Crawley would amount to £1,624,582 of 
CIL funds – the process for allocating these funds was agreed by Cabinet in October 2017.  
 

2.3. Therefore, when deducting the above amount, £9,205,962 would remain to be spent on strategic infrastructure. In accordance with CIL 
regulations this should fund a wide range of infrastructure to enable the Borough and County to address the cumulative impact on Crawley 
from growth and new development sites, provided that it accords with Crawley’s regulation 123 list. 

 
2.4. The following table illustrates anticipated CIL receipts in the 5 yr. period 2017/18 to 2021/22. It also illustrates the anticipated year that the 

funds will be able to be released. 
 

2017/18 2018/19 2019/20 2020/21 2021/22 Total
68,897£       95,907£       -£                 -£                 -£                 164,804£     

-£                 -£                 1,048,208£  2,033,596£  1,001,424£  4,083,228£  
-£                 68,897£       95,907£       1,048,208£  2,033,596£  3,246,609£  

5 Year Period

Amount of CIL Received
Amount of CIL Anticipated

CIL Available to Spend
 

 
2.5. To date, a total of £164,804 of CIL monies have been paid to the Council by developers in accordance with their obligations. To date, a total 

of £10,000 of CIL monies have been spent by the Council to administer the Crowdfund Crawley website. 
 
3. Projects identified as critical and proposal for the first 4 year funding programme 2017-18 to 2021-22 

 
3.1. This section identifies how much CIL is likely to be generated in each financial year, and sets out the proposed CIL spending priorities to end 

March 2022.  



 
 

 
3.2. Projects identified as a priority to receive a contribution from CIL are proposed / presented in the table below. Officers have based the priority 

projects outlined in the Infrastructure Business Plan on the Crawley Infrastructure Delivery Schedule, which is already in place through the 
Local Plan process and identified all strategic infrastructure requirements as a result of the growth forecast indicated in the Local Plan. The 
projects outlined below for this Infrastructure Business Plan have all been assessed as Critical or as high scoring essential projects in terms 
of their level of importance in supporting Crawley’s growth.   

 

Projects identified Criteria 
Met Score % Phasing Total Potential CIL 

Contributions
A23 London Road/ Manor Royal ABCFIJKL 375 94% Short Term £709,000
Improvement to Three Bridges Railway Station ABDFHIJKL 375 94% Short Term £1,100,000
A2011 Crawley Avenue/ A2004 Northgate Avenue/ ABCGIJKL 365 91% Medium Term £360,000
New early years provision, location to be determined ABCGJKL 345 86% Medium Term £2,100,000
A23 Crawley Avenue/ Ifield Avenue roundabout ABCGJKL 345 86% Medium Term £1,080,000
Saxonbrook Medical Centre - Creating 2 additional consulting ABDGIJKL 340 85% Short Term £32,000
Pound Hill Medical Group - build 2 additional consulting rooms ABDGIJKL 340 85% Short Term £144,000

£5,525,000
Total anticipated CIL for Strategic infrastructure strand to 2030 £9,205,962

 
 

3.3. Funding Programme  
 

3.3.1. Funds received within the funding programme, will be concentrated on the priority projects identified for delivery in the Short Term 
2018/19-2021/22. The following tables outline anticipated CIL receipts and proposed spend over the period to end March 2022. 

Project Phasing  Total Amount 
Required 2017/18 2018/19 2019/20 2020/21 2021/22

 Remainder to be 
funded 2022/23 -

2027/28 
5% Administration Charge (incl. Crowdfund Crawley admin) * Short Term 250,190£         -£                     10,000£            61,659£            119,623£             58,907£           -£                          
A23 London Road/ Manor Royal Short Term 709,000£         -£                     -£                     -£                     400,000£             309,000£         -£                          
Improvement to Three Bridges Railway Station Short Term 1,100,000£      -£                     -£                     -£                     575,012£             524,988£         -£                          
Pound Hill Medical Group - build 2 additional consulting rooms Short Term 144,000£         -£                     -£                     112,804£          31,196£               -£                     -£                          
Saxonbrook Medical Centre - Creating 2 additional consulting Short Term 32,000£           -£                     -£                     32,000£            -£                         -£                     -£                          

2,235,190£      -£                     10,000£            206,463£          1,125,831£          892,895£         -£                          

Short Term

 



 
 

 
3.3.2. There is a risk that the spend profiles of projects for delivery within the Short Term will be mismatched against the receipts of CIL 

contributions. Councils are unable to borrow against anticipated levy income but they can be used to repay expenditure on 
infrastructure that has already been incurred. 
 

3.3.3. The funds associated with the 5% admin charge will fluctuate as they will be collected and allocated throughout the year.  
 

3.3.4. Any funds collected in this period that remain unspent will be carried forward into the next 5 year funding programme 2022/23-2027/28. 
 
3.3.5. The priority projects identified for delivery in the Medium Term will be progressed in the next 5 year funding programme 2022/23 -

2027/28 as funds become available and details are finalised. 
  
4. Governance 

 
4.1.1. In line with the Crawley Growth Deal between CBC and WSCC, it is proposed that the allocation and spend of CIL funding will be 

governed jointly by the two authorities through the Crawley Growth Board, chaired by the CBC Chief Executive, which meets every 2 
months with agreed recommendations then put to CBC Cabinet for approval when key decisions are required on CIL funding 
allocations to individual infrastructure schemes.  
 

4.1.2. The existing cross party Economic Regeneration Working Group of CBC Members will also have an opportunity to review proposals for 
CIL spend and make recommendations to the Chair and Head of Economy and Planning. WSCC Cabinet members and local County 
Council members will be consulted as appropriate.  

 
5. CIL 4 Year Programme 2018 – 2022, Background Information and Assessment Outcome for the two new projects. 

 
5.1. Healthcare – Saxonbrook Medical Centre 

Location – Northgate. 
Status – Essential 
Score – 340/400 – 85% 
CIL Contribution - £32,000 
Lead Organisation – CCG 
 

There has been a significant number of planning applications for new developments within the town centre. These major developments focus 
on domestic new dwellings.  As a result the increase in potential new residents/patients is putting additional pressure on Saxonbrook Medical 



 
 

Centre in the town centre. At present the practice is unable to accept any new patients (the GP practice is already serving 17,500 registered 
patients over 2 separate sites). 
 
The CCG has had NHS capital budgets constrained for several years and this has conflicted with the rise in patients which has made NHS 
service delivery difficult, as building internal redesign to reflect the growing demand without dilution of service for existing patients has had to 
be shelved. Given the pressure on Saxonbrook Medical Centre which is in the frontline of the above-mentioned developments the surgery and 
the CCG have been planning to create 2 additional consulting rooms by conversion of a former conference/meeting room which is no longer 
required. This would make much better use of existing space and facilitate more patients to be seen and enable wider NHS services to be 
delivered. 
 
Supporting Evidence 
 
The following are relevant planning applications received and permitted by Crawley Borough Council.  If these developments are delivered it is 
estimated that this will create 1,790 new residents/patients. 

• CR/2016/0294/out 308 Flats -Overline House 
• CR/2017/0997/out 182 units-Town Hall, The Boulevard 
• CR/2017/0974/FUL 56 Flats Zurich House, East Park 
• CR/2018/0341/FUL 98 Flats - Land adjacent to Crawley College 
• CR/2013/0015/FUL 76 units – 15-29 The Broadway. 
• CR/2017/0444/FUL 37 units – Kilnmead Car Park 
• CR/2016/0662/FUL 91 units - Car Park, 11-13 The Boulevard 

 
Project Funding 
It is proposed to allocate £32,000 of CIL contributions to Saxonbrook Medical Centre, subject to appropriate legal agreements. 

 
5.2. Healthcare – Pound Hill Medical Centre 

Location – Pound Hill. 
Status – Essential 
Score – 340/400 – 85% 
CIL Contribution - £144,000 
Lead Organisation – CCG 

 
Pound Hill Medical Group - The Practice was built in 1990 as a purpose-built GP surgery.  It currently has 11 fully functional consulting rooms; 
however, it has seen a consistent annual growth in patients which has been further exacerbated with those registering from the Forge Wood 
development. The practice has 15,606 patients and at present is unable to accept any new patients. 



 
 

 
The Surgery have plans to build 2 additional consulting rooms with all of these on the Ground Floor to better cope with existing and future 
growth in patients and move all the administrative functions to the first floor which will require redesign and where lift access is regarded as 
less of a problem. 
 

Project Funding 
It is proposed to allocate £144,000 of CIL contributions to Pound Hill Medical Centre, subject to appropriate legal agreements 

 

6. Date of next annual review 
 
6.1. Proposals to revise / update the Infrastructure Business Plan will be presented to Cabinet for approval in February 2020. 
 

 
 
 

  



 
 

 
APPENDIX B - Crowdfund Crawley Governance. 
 

Project is uploaded to 
Crowdfund Crawley 

website.
Project Owner gives details of the 
proposed project, including total 
funding target along with a set 

timescale in which to achieve that 
target. 

Project Does Not meet 
criteria.

Project will be not be eligible for 
consideration for CBC pledge. The 
project can remain on the site and 

raise funds from other sources.

Project reaches 25% of 
Funding Target.

CBC officer automatically 
advised when the threshold has 

been met.

Project Does Not reach 
25% of Funding Target.

Project is unsuccessful and 
pledges are not released.

Appraisal and Due 
Diligence.

Projects are scored against a 
set criteria on the assumption 

that they reach the 25% 
trigger.

Questions can be put to the  
project owner.  Basic checks 

can be carried out.

Project owner is advised 
of additional funding in 

area, incl. Criteria 
Project owner pitches to NIF

Members Informed.
Prior to reaching 25%, 

members are informed of the 
projects occurring in their area 

and invited to provide 
feedback to officer/ like the 

project through the site. 
Relevant Head of Services and 

Portfolio holder advised.

Council considers 
pledging. 

(up to 50% of target or max 
£5,000).

Head of Economy and 
Planning and Head of 
Corporate Finance – in 

consultation with Portfolio 
Holder for Planning and 
Economic Development.

Decision is based upon the 
score achieved by the project 

in assessment.

Council Decides Not to 
make a pledge/ project 
does not agree to T&Cs

The project can remain on the site 
and raise funds from alternative 

sources.

Monitoring Progress
Progress report is submitted 
through Spacehive when the 

project ends/ the money is spent.

Spacehive release the 
funds.

The total fund raised is released to 
the Project Owner. CBC’s pledge 

paid into organisations bank.

Project Achieves/ 
Exceeds Set Funding 

Target.
Remaining funds pledged by 

Public/ alt sources. 

Project Does Not Achieve 
Set Total Funding Target.

Project is unsuccessful and 
pledges are not released.

Step 3Step 2Step 1

Council Makes a 
pledge. 

Project owner is informed 
and has to signs up to CBC’s 

terms & conditions  
electronically.



 
 

Appendix C - Crowdfund Crawley – Case Studies 
 
Project:  Outdoor Gym. 
Project Owner:  Broadfield Community Centre. 
Neighbourhood: Broadfield. 
Target: £4,785 (incl. fees associated with site). 
Raised: £4,883. (Fees associated with site to be deducted). 
No of Backers: 23 
No of Likes: 3 
Status: Successful 
 

 
 
Brief Description of Project. 
 
To provide facilities to encourage people to increase their physical activity to improve their 
wellbeing and tackle our growing waistlines! Equipment that encourages the least active to 
have a go, in their local environment, without pressure to perform is the way to go. The 
Broadfield Community Centre is a vibrant thriving resource; we welcome hundreds of people 
every week. Children's play equipment has recently been installed and we want to provide 
an opportunity for adults to exercise.  
 
Campaign. 
 
The project took just over one month to raise their target of £4,785. They initially gained 
support from the local community, raising £154 from 21 backers, pledges ranged from £2 to 
£20 – the average pledge from the community was £6.60.  
 
This demonstrated community buy in and attracted 2 large pledges £1,729 from Crawley 
Borough Council – Neighbourhood Improvement Fund (NIF) and £3,000 from West Sussex 
County Council – Community Initiative Fund (CIF).  
 
The project only reached its fund raising target on December 4th 2018 and further updates re 
the implementation of the project will be sought. 
 
Funding Breakdown.  

 
   

 
This means that after deducting the fees associated with using the site, for every £1 donated 
by the community it generated a further £28.94. 

The Crowd 3% WSCC - CIF 61% CBC -NIF 36% 



 
 

Project:  Wheelchair Swing Project. 
Project Owner:  Autism Support Crawley. 
Neighbourhood: Maidenbower Park. 
Target: £12,755 (incl. fees associated with site). 
Raised: £12,920 (Fees associated with site to be deducted). 
No of Backers: 40 
No of Likes: 4 
Status: Successful 
 

 
 
Brief Description of Project. 
 
Install a wheelchair accessible swing within the play area at Maidenbower Park. Local social 
media has expressed a need for these facilities. The local parent/ carers within the disabled 
community are crying out for accessible places to help engage the people they care for in 
regular activities, so often taken for granted by others and to also enable them to access the 
community just like anyone else. Vital facilities like these give some very deserving, 
wonderful people a basic human right back. 
 
Campaign. 
 
The project took just six month to raise their target of £12,755. It raised £11,000 of this target 
within just 2 months by attracting 3 large pledges £5,000 from Crawley Borough Council – 
Neighbourhood Improvement Fund (NIF) and £4,000 from West Sussex County Council – 
Community Initiative Fund (CIF) and £2,000 from the Esmée Fairbairn Foundation. They 
also raised £759 from businesses. A local school raised £510 for the project and the 
remaining £651 was raised by the general crowd. 
 
The project only reached its fund raising target on December 18th 2018 and further updates 
re the implementation of the project will be sought. 
 
Funding Breakdown.  

   
 

 
 
 
 
This means that after deducting the fees associated with using the site, for every £1 donated 
by the community it generated a further £9.4 from other sources.  

The Crowd 5%

 
 

   

WSCC - CIF 31% CBC -NIF 39% 

Business 6%

 
 

   

Local School 4%

 
 

   

EFF 15%

 
 

   



 
 

General Findings 

• Groups have had a varied experience of using the site, some have found it relatively 
easy to navigate whilst others have struggled. Some struggled uploading images and 
videos but were able to contact Spacehive with any technical issues and they were 
able to help. We will investigate the idea of a ‘buddy’ system, where Crawley College, 
BETA futures etc. could ‘buddy’ a student looking for work experience with an 
organisation needing help with their skill set, to encourage any organisation that feels 
they cannot fully participate due to a perceived lack of skills or knowledge. 
 

• Only 2 projects responded to the questionnaire asking for general feedback, both 
were positive. 

 
• The main challenge has been around making best use of the GoCardless site used 

by the site for online payment. Spacehive have now created a step by step guide for 
this in response to the difficulties. Also, some groups have found the necessary legal 
checks and agreements to be onerous. Spacehive are currently investigating 
alternative online payment systems. 

 
• To date one organisation has questioned the 5% charge made by Spacehive to use 

the site. This is an industry standard charge, which covers the overheads incurred by 
Spacehive, including paying for Locality UK to check the projects, for Spacehive staff 
to be available to offer guidance to groups on their campaign and for Spacehive to 
actively market projects to grant makers. 

 
• Organisations initially reported that some of the information on the site required 

greater clarity. We have responded to this by creating a step by step guide and a 
checklist of what is required to finish the project page e.g. electronic version of 
constitution, in order to speed up the process. 
 

 



EQUALITY IMPACT ASSESSMENT – Crowdfund Crawley 

Name of activity: Crowdfund Crawley Date Completed: 21.12.18 

Directorate / Division 

responsible for activity: 

Economy and Planning Lead Officer: Mandy Smith 

Existing Activity  New / Proposed Activity  Changing / Updated Activity 

What are the aims / main purposes of the activity? (Why is it needed? What are the main intended outcomes?) 

 To distribute the “Neighbourhood Improvement Strand” of Community Infrastructure Levy funds. CIL regulations state that 15% of the total CIL contributions collected
are to be allocated for spending in agreement with local neighbourhoods where development is taking place. Crawley Borough Council have used the 15% contribution
to create the “Neighbourhood Improvement Fund”, which will be distributed through the Crowdfund Crawley site. Organisations post their project ideas to the
Crowdfund Crawley site and gain support from the public in the way of pledges (similar to a donation), once the project reaches a defined target Crawley Borough
Council will consider if they will pledge alongside the ‘crowd’. In this way, rather than the council deciding which projects to fund, residents decide, giving a clear
indication as to the priorities that residents care most about.

 To empower the community.  Projects need to demonstrate they have community backing by securing a percentage of their total cost in donations before they can be
considered for a CIL funding contribution by the Council. It is an excellent way of the community taking ownership of projects.

 Support the successful development of community led initiatives that will result in a positive impact on the local area.

 Enable the community to access funds from multiple sources in one go. The Crowdfunding approach is inclusive and empowering since the success of crowdfunding is
not solely dependent upon a contribution from the Council. Even projects that are considered ineligible for a contribution from the CIL Neighbourhood Infrastructure
Strand, can post on the site and attract funding from other sources - all they need is a great idea.

 Use the Neighbourhood Improvement Fund to leverage crowdfunding from other organisations, such as private businesses and other grant makers.

 Use Spacehive’s online crowdfunding platform to reach a wider section of the community and achieve greater impact through empowering and equipping communities
to do more.

Appendix D



 The success of the pilot has been measured through the number of successful crowdfunding projects that raise sufficient funding to implement a specific project. To 
date, 14 projects have used the site – 6 have been successful, 6 are in the preparation stage and 2 have been unsuccessful (as they weren’t eligible for the 
Neighbourhood Improvement Fund. 

What are the main actions and processes involved? 

 Organisations create a project page on Crowdfund Crawley outlining their idea. 

 They are advised of all the funds available in their area and invited to pitch for a pledge. 

 The project is verified by Locality to check the costs and permissions 

 Once the project has been verified the project organiser starts their crowdfunding campaign 

 Applicable to the Neighbourhood Improvement Fund only – The council assess the project who pitch for a pledge, using a set criteria to ensure that it is suitable to 
receive a pledge from the CIL Neighbourhood Improvement Strand. The relevant Members are informed of the projects occurring in their area and invited to provide 
feedback to an officer or “like” the project through the site. 

 Once the pledges from the community for a project reaches 25% of the total target, the Council considers pledging. The Head of Economic & Environmental Services and 
the Head of Finance, Revenues & Benefits – in consultation with Portfolio Holder for Planning and Economic Development make the decision based upon the score 
achieved by the project and information provided during the assessment. The pledge could be up to 50% (maximum of £5,000 per scheme) of the total project target. 

 The project needs to secure the remainder of the total funds required for delivery - once this happens the funds are released. If the project does not reach its target 
within the set time frame then the money pledged (either by the Council or wider community) will not be released. To date only 2 projects have been unable to reach 
their targets within the time frame as the projects didn’t meet the criteria for the funds available and were unable to secure enough support from the community. If 
projects are ineligible they are advised to contact Crawley CVS to discuss alternative funding sources that may be more suitable. Projects are also able to contact us for 
feedback and put a revised project back on the site. 

 The Crowdfund Crawley is promoted through the Council’s and Spacehive’s website, social media sites and through Crawley CVS. The advertisement of the 
crowdfunding platform has not been confined to online channels; there has also been flyers, newspaper articles and events in the community to give as 
many residents as possible the opportunity to engage and take part in the Crowdfunding Project. 

Who is intended to benefit & who are the main stakeholders? (E.g. tenants, residents, customers or staff.  How will they benefit?) 
Crawley Community Organisations and Crawley residents. The Neighbourhood Improvement Fund is intended to fund projects that focus on the provision, 
improvement, replacement, operation or maintenance of infrastructure; or anything else that is concerned with addressing the demands that development places 
on an area.  

 



Have you already consulted on / researched the activity? (What consultation has taken place & what were the key findings? 
 What evidence already exists? Are there any gaps that need further investigation? What still needs to be done?) 

 Through the site we are able to monitor the projects, we can see the number of backers each project attracts. The amount that is pledged and if it’s by an organisation. 
We are also able to see where the project organiser is based and where the project will be taking place. 

 Have invited the project organisers that have used the site to take part in a questionnaire to understand how they’ve found using the site, two responded. 

 If no, how do you intend to consult following this Assessment: 

 We are awaiting the impact statement reports from the projects. Of the projects that have been successful most are in the delivery phase but have yet to complete, 
therefore the full impact is not yet known. 

 

Impact on people with a protected characteristic (What is the potential impact of the activity? Are the impacts high, medium or low?) 

Protected characteristics / groups Is there an impact 

(Yes / No) 

If Yes, what is it and identify whether it is positive or negative 

Age (older / younger people, children) Yes Positive Impact 

The Crowd funding platform is open to everybody, all voluntary, community and faith groups will 
have access to it. The only information collected relates to the actual organisation applying for 
funding, which centres on their Governance, Constitution and Equal Opportunities policy.  

Negative Impact 

People under the age of 18 cannot access the Online payment systems but we can suggest that they 

‘buddy up’ with another organisation to deliver the project. 

Disability (people with physical / 

sensory impairment or mental 

disability) 

Yes Positive Impact 



The Crowd funding platform is open to everybody, all voluntary, community and faith groups will 
have access to it. The only information collected relates to the actual organisation applying for 
funding, which centres on their Governance, Constitution and Equal Opportunities policy.  
People can access the site from any location, using their own equipment that they’re familiar with. 
There are multiple ways to get further information incl. Events, Telephone, Live Chat, Webinars and 
email. Autism Support Crawley has used the site to raise funds for a wheelchair swing. 

Negative Impact 

Gender reassignment (the process of 

transitioning from one gender to 

another.) 

Yes Positive Impact 

The Crowd funding platform is open to everybody, all voluntary, community and faith groups will 
have access to it. The only information collected relates to the actual organisation applying for 
funding, which centres on their Governance, Constitution and Equal Opportunities policy.  

Negative Impact 

Marriage & civil partnership (Marriage 

is defined as a 'union between a man 

and a woman'. Civil partnerships are 

legally recognised for same-sex 

couples)  

Yes Positive Impact 

The Crowd funding platform is open to everybody, all voluntary, community and faith groups will 
have access to it. The only information collected relates to the actual organisation applying for 
funding, which centres on their Governance, Constitution and Equal Opportunities policy.  

Negative Impact 

Pregnancy & maternity (Pregnancy is 

the condition of being pregnant & 

maternity refers to the period after the 

birth) 

Yes Positive Impact 

The Crowd funding platform is open to everybody, all voluntary, community and faith groups will 
have access to it. The only information collected relates to the actual organisation applying for 
funding, which centres on their Governance, Constitution and Equal Opportunities policy.  

Negative Impact 

Race (ethnicity, colour, nationality or 

national origins & including gypsies, 

travellers, refugees & asylum seekers) 

Yes Positive Impact 



The Crowd funding platform is open to everybody, all voluntary, community and faith groups will 
have access to it. The only information collected relates to the actual organisation applying for 
funding, which centres on their Governance, Constitution and Equal Opportunities policy.  

Negative Impact 

 

Religion & belief (religious faith or 

other group with a recognised belief 

system) 

Yes Positive Impact 

The Crowd funding platform is open to everybody, all voluntary, community and faith groups will 
have access to it. The only information collected relates to the actual organisation applying for 
funding, which centres on their Governance, Constitution and Equal Opportunities policy.  

Negative Impact 

The Neighbourhood Improvement Fund cannot be used to promote a specific faith, this policy is in 
line with Crawley Borough Council Policy 

Sex (male / female) Yes Positive Impact 

The Crowd funding platform is open to everybody, all voluntary, community and faith groups will 
have access to it. The only information collected relates to the actual organisation applying for 
funding, which centres on their Governance, Constitution and Equal Opportunities policy.  

Negative Impact 

Sexual orientation (lesbian, gay, 

bisexual, heterosexual) 

Yes Positive Impact 

The Crowd funding platform is open to everybody, all voluntary, community and faith groups will 
have access to it. The only information collected relates to the actual organisation applying for 
funding, which centres on their Governance, Constitution and Equal Opportunities policy.  

Negative Impact 

 

Whilst Socio economic disadvantage 

that people may face is not a protected 

Yes Positive Impact 



characteristic; the potential impact on 

this group should be also considered 

To date £23,774 has been pledged to projects, the ‘crowd’ has pledged £3,637 with the remainder 
being pledged by other grant makers. This means that for every £1 pledged by the ‘crowd’ a further 
£5.54 was pledged by grant Makers.  
The minimum amount that people can donate to a crowdfunding project is £2 and there are other 
ways in which residents can get involved, for example through donating their time to help with 
promotional materials, canvassing support or delivering the project.  
Crawley library has free Wi-Fi, there is also internet access and public computers, which are available 
to the community for free providing they are a library member. 

Negative Impact 

Residents on a low income may not have computers or other devices to access the internet and may 
feel excluded through being unable to financially contribute to crowdfunding projects. 

Digital Inclusion Yes It is recognised that there will be a subset of people who either do not want online access or who are 
unable to use digital access means – this does not mean that they are unable to engage with the 
Crowdfund Crawley Project. There are a number of offline roles required for a crowdfunding project 
such as the conception of an idea, rounding up support for the idea prior to launching, and 
encouraging the community to donate to the cause. In this way all residents can get involved without 
having to engage with the crowdfunding platform itself.  
All promotional aspect of the crowdfunding platform has been across a broad range of media 
(including events in the community, flyers and newspaper articles), as well as online through social 
media, to engage with as much of the wider community as possible. 

 

What evidence has been used to assess the likely impacts? (e.g. demographic profiles, research reports, academic research, benchmarking reports, consultation activities, 

staff surveys, customer surveys, public surveys, complaints, grievances, disciplinary cases, employment tribunal cases, ombudsman cases, media reports) 

 See case studies (appendix C). 

What resource implications are there to deliver actions from this EIA? (Quantify: people, time, budget, etc.) 

Accommodated through existing resources.  



Outcome following initial assessment 

Does the activity have a positive impact on any of the protected groups or 

contribute to promoting equality, equal opportunities and improving 

relations within target groups? 

 

 

Yes 

 

If yes, record the evidence below.  If no STOP and re-examine the activity. 

The Crowd funding platform is open to everybody, all voluntary, community and 
faith groups have access to it. The only information collected relates to the 
actual organisation applying for funding, which centres on their Governance, 
Constitution and Equal Opportunities policy. The verification process which 
takes place before a project is given the green light to post onto the platform, 
should ensure that proscribed organisations do not have the opportunity to go 
live with their fundraising. In addition the Council will be alerted to projects 
before they go live so will be able to raise an alarm on anything suspicious at a 
very early stage and the much higher visibility on the website once a project 
does go live means that the “eyes of the crowd” offer an additional level of 
scrutiny for suspicious groups/activities. 
People can access the site from any location, using their own equipment that 
they’re familiar with. There are multiple ways to get further information incl. 
Events, Telephone, Live Chat, Webinars and email. 
The minimum amount that people can donate to a crowdfunding project is £2 
and there are other ways in which residents can get involved, for example 
through donating their time to help with promotional materials or canvassing 
support.  
Crawley library has free Wi-Fi, there is also internet access and public computers, 
which are available to the community for free providing they are a library 
member. 
There are a number of offline roles required for a crowdfunding project such as 
the conception of an idea, rounding up support for the idea prior to launching, 
and encouraging the community to donate to the cause. In this way all residents 
can get involved without having to engage with the crowdfunding platform 
itself.  



We continue to work closely with Crawley CVS to ensure groups that are 
ineligible for the Neighbourhood Improvement Fund are redirected to more 
suitable funding streams. 

Does the activity have a negative impact on any of the protected groups, 

i.e. disadvantage them in any way. 

No If yes, identify necessary changes and record appropriate actions below.  If no, 

record the evidence and assessment is complete. 

 

 

Decision following initial assessment 

Continue with existing or introduce new / planned activity Yes  Amend activity based on identified actions Yes 

 

Action Plan (Has the EIA identified any positive or negative impact on any of the protected groups which requires action?  E.g. adjustments to the approach or documents, 

changes to terminology, broadening parameters of policy, etc.   If so record any actions to be undertaken and monitored) 

Impact identified Action required Lead Officer Deadline 

65% of the neighbourhoods have used the site for their 
projects, incl.: 
Broadfield, Ifield, Maidenbower, Tilgate, Langley Green, West 
Green, Northgate, Southgate and Three Bridges. 

Areas that were underrepresented have been identified, work will be 
done with the Community Development Team and Crawley CVS to 
attract groups from the areas that have not engaged with the scheme, 
this could include a targeted promotion in that area. 

Mandy Smith Ongoing 

Challenge has been around making best use of the GoCardless 
site used by the site for online payment. Some groups have 
found the necessary legal checks and agreements to be 
onerous. 

Spacehive have now created a step by step guide for GoCardless in 
response to the difficulties and there is a link to a youtube video on how 
to set up a PayPal account for a charity/ community organisation.  

Mandy Smith Ongoing 

Organisations initially reported that some of the information on 
the site required greater clarity.  

We have responded to this by creating a step by step guide and a checklist 
of what is required to finish the project page e.g. electronic version of 
constitution, in order to speed up the process. 

Mandy Smith Ongoing 



People may feel excluded as they lack the skills or knowledge 
to engage fully. 

Investigate the idea of a ‘buddy’ system, where Crawley College, BETA 
futures etc. could ‘buddy’ a student looking for work experience with an 
organisation needing help with their skill set. 

Mandy Smith Ongoing 

Some projects do not fulfil the eligibility criteria to access the 
Neighbourhood Improvement Fund, e.g. general running costs 
such as paying for staff. 

We will continue to work closely with Crawley CVS to ensure groups that 
are ineligible for the Neighbourhood Improvement Fund are redirected 
to more suitable funding streams. 

Mandy Smith Ongoing 

Residents on a low income may not have computers or other 
devices to access the internet and may feel excluded through 
being unable to financially contribute to crowdfunding 
projects. 

Signpost them to the Library for more information about the free IT 
equipment that is available there. 
Signpost them to the project organiser to see if they can offer their time/ 
expertise in other ways. 

Mandy Smith Ongoing 

People under the age of 18 cannot access the Online payment 
systems. 

Suggest that they ‘buddy up’ with another organisation to deliver the 
project. 

Mandy Smith Ongoing 

Projects have reported that getting the initial ‘buy in’ from the 
general public has been challenging, which seems to get easier 
once the fund grows. The Council will currently only pledge to 
projects that have raised 25% of their total target. 

Propose an amendment to the defined target to be reached for the 
Council to consider pledging. Change from having to reach 25% of the 
target to projects that have received a minimum of 10 individual pledges. 

  

 

Monitoring & Review 

Date of last review or Impact Assessment: N/A 

Date of next 12 month review: Jan 2020 

Date of next 3 year Impact Assessment (from the date of this EIA): Jan 2023 

 

Date EIA completed: 21.12.18 



Signed by Person Completing: Mandy Smith 

Approved by Head of Service: Clem Smith 

 

Crawley Borough Council Equality Impact Assessment 

 
 

Completed Equality  

Impact Assessment 

 

Key findings 

 

Future actions 

Directorate / Division: 
Economy and Planning. 
Function or policy name: 
Crowdfund Crawley 
Officer completing assessment (Job 
title): 
Regeneration Programme Officer  
Date of assessment: 
Jan 2019. 

The crowdfunding platform is an open platform and therefore all 
voluntary, community and faith groups will have access to it. 
People can access the site from any location, using their own 
equipment that they’re familiar with. There are multiple ways to 
get further information incl. Events, Telephone, Live Chat, 
Webinars and email. 
To date £22,016 has been pledged to projects, the ‘crowd’ has 
pledged £3,378 with the remainder being pledged by other grant 
makers. This means that for every £1 pledged by the ‘crowd’ a 
further £5.51 was pledged by grant Makers.  

The current approach is structured and fit for purpose.  
Enhancements could include: 
Areas that were underrepresented have been identified, work 
will be done with the Community Development Team and 
Crawley CVS to attract groups from the areas that have not 
engaged with the scheme, this could include a targeted 
promotion in that area. 
Investigate the idea of a ‘buddy’ system, where Crawley 
College, BETA futures etc. could ‘buddy’ a student looking for 
work experience with an organisation needing help with their 
skill set. 
 

 


